

PDP 2 - current photo documentation from the revitalization of buildings in Kutná Hora - „inspection day” on June 13, 2022

As part of the PDP 2 project Modernization of the Police Training Centre financed from the EEA / Norway, another "inspection day" took place on 13 June 2022 on the construction site in Kutná Hora. Construction works continue...

Gatehouse - entrance to the building: there is not much left of the original entrance gate and intensive construction work is underway to modify not only the entrance, but also the small building where the security will be located...



Pictures 1 and 2 - Reconstruction of the entrance to the complex and the gatehouse...

Building SO 01 - training facility:

The training facility is currently waiting for the building to be insulated and a "new coat"... A shaft is being prepared for the new lift, which is already in production and will enable, among other things, barrier-free access to future workshops, seminars, conferences, etc.



Pictures 3 and 4 - Training facility...



Pictures 5 and 6 – future classrooms...



Pictures 7 and 8 - Preparation of the elevator shaft ...

Building SO 02 - accommodation facility:

The accommodation facility is already undergoing insulation and external plastering. The building has three floors, on all floors there are already standardized rooms for new plaster...



Pictures 9 and 10 - accommodation facility



Picture 11 - Corridor with future rooms for participants of activities...

Building SO 03 - conference hall for 100 people...



Picture 12 - Conference hall ...




Picture 13 - Conference hall – construction works indoors...



Picture 14 - The cellar of the conference hall will be transformed into sanitary facilities...

SO 08 - outdoor training polygon...



Pictures 15, 16 and 17 - in these places there will be a training polygon...

Construction inspection days take place on the construction site every Monday at 12:00 and are attended by representatives of the Logistics Support Directorate, representatives of the final beneficiary - Police Education and Service Training Unit, representatives of construction contractors, contractor's project manager, technical supervision, author's supervision and OSH....

